




HAVE YOU GOT TIME TO MOVE OFF DRUPAL 7 BY NOVEMBER?

Website projects take time, from weeks to months depending on the complexity of the site. With under 11 months to go most projects are still feasible, but the risk of missing the deadline increases the longer you leave it.

Using the timeline below you can see the escalating nature of risks to digital footprint by failing to complete your project in time. [You can read more about these risks in our Drupal 7 End of life white paper](#)



WHAT STEPS DO YOU HAVE TO TAKE NOW?

You can see below how these steps, along with the work needed to complete a site build, can easily take us to November 2022. If you need any help planning please get in touch with us at NDP Studio - info@ndp-studio.com

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV
Plan	Sign off & budget	Discovery & Design	Development of your new site	Testing	Content upload	Final checks	Launch	D7 end of life		
<p>Do you have your requirements, and business case?</p> <p>Does the business understand the urgent need for a new site?</p>	<p>Do you have user research?</p> <p>Is your Brand ready for a new site?</p>	<p>How complex is your current site?</p> <p>Do you want to add more new features?</p> <p>Do you need extra project management support?</p>	<p>Do you have capacity to test the site?</p> <p>Who will need training on new Drupal?</p>	<p>Are you happy with your content, or does it need a refresh?</p> <p>Have you got resource to upload content into new dynamic page layouts?</p> <p>Would you prefer to outsource or automate this work?</p>	<p>How clear are your top level aims?</p>	<p>Is there any key comms that need to be sent?</p>	<p>Is there enough time between now and here to achieve your project?</p>			